

~~SECRET~~

PROJECT PROGRESS REPORT				PERIOD COVERED	
				FROM	THRU
				31 Oct. 59	5 Nov. 1959
1. REPORTING AGENCY		2. NAME		3. TELEPHONE NO.	
IAC		25X1A5a1			
4. PROGRAM TITLE					
Autopilot Program					
5. STATUS OF PROGRAM					
PROGRAM		TESTING			
PLANNING	ACTIVE	PLANNING	ACTIVE	SUSPENDED	CANCELLED
7. OBJECTIVE OF TESTS					
Improve A/P installation to obtain more consistent operation.					
8. PRIORITY	9. DATE PROGRAM INITIATED	10. DATE TESTING INITIATED	11. DATE OF ESTIMATED TEST COMPLETION		
	6 April 1959				
12. OPERATING TIME					
TEST ARTICLE	TOTAL TEST HOURS OR RUNS ROR	HOURS OR RUNS THIS PERIOD	TOTAL HOURS OR RUNS TO DATE		
13. COMMENTS					
<p>The five knob adjustment box presently installed in the U2C is being prepared for the Project U2A's.</p> <p>A two knob adjustment box for FOG airplanes is being prepared for testing.</p>					

~~SECRET~~